

# SDC Implementation Status

As on 4<sup>th</sup> March 2010

Milestone & Total No. of States		States	Implementation Timelines
Contract signed/ workorder issued	7	Orissa, Tripura, Gujarat, Maharashtra, Sikkim, Nagaland, Rajasthan	July-Aug '10
Lol Issued	4	West Bengal, Puducherry, Jharkhand, Meghalaya	Aug-Sep '10
Bid Evaluation completed	1	Haryana	Sep-Oct '10
Bid Process under progress/initiated	6	Kerala, Andhra Pradesh, Uttar Pradesh, Manipur, Tamil Nadu, Karnataka	Oct-Nov '10
RFP approved by DIT	1	Andaman & Nicobar	Nov-Dec '10
RFP under review and finalization by DIT/State	6	Bihar, Mizoram, Lakshadweep, Uttarakhand, Madhya Pradesh, Arunachal Pradesh	Dec-Jan '11
RFP under preparation by States	6	Himachal Pradesh, Assam, Chhattisgarh, Goa*, Jammu and Kashmir, Punjab	Jan - Mar '11
DPR yet to be received by DIT	2	Dadra & Nagar, Daman & Diu	
Opted Out	2	Chandigarh, Delhi	
<b>Total Number of States / UT</b>	<b>35</b>		

\* Revised DPR under review by DIT